

Issue request for Proposals	October 24, 2011
Written Questions Due	November 5, 2011
Answers to Questions Posted on the Court Web Page	November 30, 2011
Proposals responding to RFP Due	December 9, 2011
Contract Awarded	January 30, 2012
Contract Start	February 15, 2012
Completion of Clerk of Court Services	May 15, 2012
Completion of Judicial Resources Weighted Caseload Study	July 1, 2012